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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM
1. Design, fabricate and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-

veloped on the comblned PAR 202/22&.

DISCUSSION
2. During this month, the following progress was achieved:
a. Film Drier System. The deslign was completed. The bead of

immersion fluild which may occasionally collect along the bottom edge of
the negative web wlll be removed by momentarily touching the edge cof the
web with two speclal camel halr brushes as the web 1s being withdrawn up-
ward from the gate.

b. Enclosure for the Exhauster (Platen Blower Housing). The

enclosure was designed and part of the detail drawings were completed.

c. Negative Transport Assembly. Drawings were completed.

d. Electrical System Dreawlngs. The required effort on these

drawings is estimated to be 75% complete.

e. Exterlor Covers. Several exterlor covers were designed and

detall drawings made.
f. Approximetely 95% of the individual parts have been fabri-

cated.

3. An acceptable proposal was recelved from a possible subcontractor

for design and fabricatlion of the prototype Easel Photometer.

PLANNED ACTIVITY
4, During the month of November:
a. Complete the electrical system drawlngs with the possible
exception of minor items.

b. Complete the Exhauster Enclosure drawlngs.

Declass Review by NGA.
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c. Continue work on assembly drawings.

d. Place a subcontract for design and fabrication of the proto=-
type Easel Photometer.

€. Deslgn the storage cablnets for the interchangeable optical
system.

f. Produce preliminary "FAK" and "Base Spares" parts lists.

g~ Revise the tentative specification for ﬁhe BPE.

h. Release the installatlion data.
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